

Implementing and Administering Microsoft Project Server 2010

Gary L. Chefetz

Dale A. Howard

Tony Zink

Implementing and Administering

Microsoft Project Server 2010

Copyright © 2010 Chefetz LLC dba MSProjectExperts

Publisher: Chefetz LLC dba MSProjectExperts
Authors: Gary L. Chefetz, Dale A. Howard and Tony Zink
Cover Design: Emily Baker
Copy Editor: Tim Clark
Cover Photo: Peter Hurley

ISBN: 978-1-934240-09-0

Library of Congress Control Number: 2010927826

All rights reserved. You may not reproduce or transmit any part of this work in any form or by any means, electronic or mechanical, including photocopying, recording, or by any information storage or retrieval system, without the prior written consent of the copyright owner and the publisher.

We use trademarked names in this book in an editorial context and to the benefit of the trademark owner with no intention of infringement of the trademark.

Published and distributed by Chefetz LLC dba MSProjectExperts, 90 John Street, Suite 404, New York, NY 10038. (646) 736-1688 <http://www.msprojectexperts.com>

We provide the information contained in this book on an “as is” basis, without warranty. Although we make every effort to ensure the accuracy of information provided herein, neither the authors nor the publisher shall have any liability to any person or entity with respect to any loss or damage caused or allegedly caused directly or indirectly by the information contained in this work.

MSProjectExperts publishes a complete series of role-based training/reference manuals for Microsoft’s Enterprise Project Management software including Microsoft Project and Microsoft Project Server. Use our books for self-study or for classroom learning delivered by professional trainers and corporate training programs. To learn more about our books and courseware series for Administrators, Implementers, Project Managers, Resource Managers, Executives, Team Members, and Developers, or to obtain instructor companion products and materials, contact MSProjectExperts by phone (646) 736-1688 or by email info@msprojectexperts.com.

Contents

Download the Extra Files	Error! Bookmark not defined.
Module 01 Introduction and Project Server Overview	1
Welcome	3
What's New for Project Server 2010.....	3
Introducing the Microsoft 2010 EPM Platform.....	6
<i>Applying EPM Terminology to Project Server.....</i>	<i>7</i>
Understanding Project Server Terminology	7
<i>Enterprise Project.....</i>	<i>7</i>
<i>Enterprise Resource.....</i>	<i>7</i>
<i>Check In and Check Out.....</i>	<i>8</i>
<i>Portfolio Analyses</i>	<i>8</i>
<i>Portfolio Analysis.....</i>	<i>8</i>
Enterprise Resource Pool Overview	8
Enterprise Global Overview.....	9
Understanding the EPM Platform Technology Stack.....	9
Project Server Installation Types	11
<i>Understanding Project Server Physical Environments</i>	<i>11</i>
Understanding Databases in the Enterprise	13
Understanding the Project Communications Lifecycle	13
<i>Collaboration and Management Tools Overview.....</i>	<i>17</i>
Module 02 Understanding the Human Challenge.....	19
Thinking Outside the Project	21
<i>Confronting the "PM" Challenge.....</i>	<i>22</i>
<i>Why Do EPM Initiatives Fail?</i>	<i>23</i>
Understanding the Formulas for Disaster.....	24
<i>Boiling the Ocean</i>	<i>25</i>
<i>Managing One Big Project</i>	<i>25</i>
<i>Suffering from Methodology Overload.....</i>	<i>26</i>
<i>Serving the Technology Buffet</i>	<i>26</i>
Preparing Strategies for EPM Deployment Success.....	27
<i>Understanding Your Stakeholders</i>	<i>28</i>
<i>Understanding Your Organization's Culture</i>	<i>29</i>
<i>Understanding and Making Management Commitments</i>	<i>31</i>
<i>Understanding Your Process</i>	<i>34</i>
<i>Acquiring or Improving Scheduling Competencies</i>	<i>35</i>

<i>Marketing Your Solution</i>	35
Module 03 Applying a Deployment Process	37
Understanding the Deployment Process	39
<i>Defining Your Deployment and Deployment Team</i>	40
<i>Understanding the Analyst Role</i>	43
<i>Understanding Technical Roles</i>	44
<i>Rounding Out the Team</i>	45
Managing the Discovery Phase	46
<i>Discovery Phase Summary</i>	46
<i>Discovery Key Ingredients</i>	47
<i>Other Valuable Discovery Inputs</i>	47
<i>Discovery Next Steps</i>	49
<i>Determining your Implementation Archetype</i>	49
<i>Building Your Straw Man Requirements</i>	51
<i>Introducing the Requirements and Definition Template</i>	52
<i>Applying the Template to the Straw Man</i>	53
<i>Summarizing the Discovery Phase</i>	53
Managing the Definition Phase	53
<i>Definition Phase Summary</i>	54
<i>Core Requirements</i>	54
<i>Defining the Portfolio Organization</i>	55
<i>Defining the Project Organization</i>	56
<i>Defining the Task Organization</i>	59
<i>Defining the Resource Organization</i>	59
<i>Defining Working Times and Calendars</i>	60
<i>Defining Company Holidays</i>	61
<i>Defining Security Requirements</i>	61
<i>Defining Training Requirements</i>	61
<i>Determining System Notifications</i>	62
Managing the Design Phase	62
<i>Design Phase Summary</i>	63
<i>Determining System Design Information</i>	63
Managing the Deployment Phase	67
<i>Deploy Phase Summary</i>	67
Managing the Pilot Phase	68
<i>Pilot Phase Summary</i>	69
Managing the Rollout Phase	69
<i>Rollout Phase Summary</i>	69

Module 04 Installing Project Server 2010	71
Installing Project Server 2010 Overview	73
Preparing to Install SharePoint Server and Project Server 2010	73
<i>Meet or Exceed Minimum Hardware Requirements.....</i>	<i>74</i>
<i>Meet or Exceed Minimum Software Requirements.....</i>	<i>74</i>
<i>Prepare the Security Environment.....</i>	<i>75</i>
<i>Prepare SQL Server for SharePoint Server and Project Server</i>	<i>77</i>
<i>Prepare SQL Server Analysis Services for Project Server</i>	<i>86</i>
<i>Prepare Your Server for Project Server Installation</i>	<i>89</i>
Installing SharePoint Server 2010 and Project Server 2010	90
<i>Install Software Prerequisites.....</i>	<i>90</i>
<i>Install SharePoint Server 2010 Software</i>	<i>94</i>
<i>Install Project Server 2010.....</i>	<i>97</i>
<i>Run SharePoint Products Configuration Wizard</i>	<i>100</i>
<i>Configure Your SharePoint Farm</i>	<i>106</i>
Create a Project Server 2010 Web App	112
Creating a Service Application Manually	117
Module 05 Post-Installation Configuration	121
Configuring SharePoint Service Applications	123
<i>Preparing to Configure Excel Services.....</i>	<i>123</i>
<i>Configuring Excel Services</i>	<i>125</i>
<i>Harvesting URLs for Trusted Data Connection Libraries and Report Libraries.....</i>	<i>127</i>
<i>Configuring Excel Services Global Settings.....</i>	<i>129</i>
<i>Configuring Trusted Data Connection Libraries</i>	<i>131</i>
<i>Configuring Trusted File Locations</i>	<i>132</i>
<i>Configuring the Secure Store Service Application.....</i>	<i>136</i>
Configuring the Cube Building Service.....	141
<i>Obtaining the Necessary Software Files.....</i>	<i>141</i>
<i>Installing the SQL Server Native Client.....</i>	<i>142</i>
<i>Installing the SQL Server Management Objects Collection</i>	<i>146</i>
<i>Creating a SQL Login for the Service Account Running Analysis Services</i>	<i>149</i>
Setting Optional SQL Server Performance Enhancements	151
<i>Creating Additional TempDB Files</i>	<i>152</i>
Verifying Project Server Functionality.....	153
<i>Verifying Project Web App Connectivity.....</i>	<i>153</i>
<i>Creating a Login Account in Project Professional 2010</i>	<i>154</i>
<i>Performing Basic Functional Tests</i>	<i>158</i>
<i>Verifying Cube Building Capability.....</i>	<i>165</i>

<i>Verifying Reporting Capability in the BI Center</i>	168
Creating Additional Project Server Instances	171
<i>Configuring Your New Project Server Instance</i>	173
<i>Creating a New Excel Services Application Instance</i>	174
<i>Pointing Data Connections to the New Secure Store Target Application</i>	176
Module 06 Understanding the Project Web App Interface.....	181
Tools for Configuration	183
Using the Project Web App User Interface.....	183
<i>Logging into Project Web App from another Workstation</i>	186
<i>Using the Quick Launch Menu.....</i>	186
<i>Using the Ribbon Menus</i>	188
<i>Manipulating the Data Grid</i>	197
<i>Printing the Data Grid.....</i>	200
<i>Exporting the Data Grid to Excel.....</i>	201
Using the Project Web App Administration Interface	202
Module 07 Creating System Metadata and Calendars	209
Understanding Significant Changes to Project Server 2010 Metadata Architecture.....	211
<i>Introducing Departments.....</i>	211
<i>Introducing Project Types.....</i>	213
<i>Introducing Business Drivers</i>	214
Working with Enterprise Custom Fields and Lookup Tables	214
<i>Understanding Enterprise Field Types</i>	215
<i>Understanding Built-In Fields and Lookup Tables</i>	215
Modifying Built-In Lookup Tables.....	218
<i>Modifying the Cost Type Lookup Table</i>	222
<i>Modifying the Health Lookup Table</i>	223
<i>Modifying the RBS Lookup Table</i>	224
<i>Creating the Team Names Lookup Table.....</i>	226
Creating and Modifying Custom Lookup Tables	228
<i>Creating a New Lookup Table</i>	229
<i>Modifying a Custom Lookup Table</i>	233
Creating Custom Fields	233
Creating Free Entry Custom Fields	234
<i>Making Fields Required</i>	236
Creating a Custom Field with a Lookup Table.....	237
<i>Modifying Built-In Project and Resource Department Fields</i>	240
Creating a Custom Field with a Formula	243
<i>Understanding Field Types with Formulas</i>	243

<i>Creating a Formula Using Project Web App</i>	246
<i>Creating a Formula Using Project Professional 2010</i>	250
Importing a Local Field as a Custom Enterprise Field	257
Displaying Graphical Indicators in Custom Fields	259
<i>Creating Graphical Indicators Using Project Web App</i>	259
<i>Creating Graphical Indicators Using Project Professional 2010</i>	263
<i>Understanding the Connection between Formulas and Graphical Indicators</i>	266
Deleting a Custom Field or Lookup Table	267
Planning for Matching Generic Resources	268
Creating Enterprise Calendars	270
<i>Setting Company Holidays</i>	271
<i>Setting the Daily Working Schedule</i>	274
<i>Creating a New Base Calendar</i>	278
<i>Importing a Base Calendar from a Project</i>	280
Module 08 Configuring Lifecycle Management	283
Understanding Lifecycle Management	285
<i>Understanding Demand Management</i>	285
<i>Understanding Decision Management</i>	285
<i>Understanding Project Types and Lifecycle Management</i>	286
<i>Understanding Phases and Stages</i>	287
<i>Understanding Project Detail Pages</i>	288
<i>Understanding the Lifecycle Management Configuration Process</i>	288
Creating Lifecycle Management Elements	289
<i>Creating and Editing Project Detail Pages</i>	296
<i>Sample Project Detail Pages in Action</i>	300
<i>Creating Business Drivers</i>	304
<i>Configuring Workflow Phases</i>	306
<i>Configuring Workflow Stages</i>	307
Creating Enterprise Project Templates	312
<i>Creating an Enterprise Project Template Manually</i>	312
<i>Creating and Modifying Enterprise Project Types</i>	314
<i>Editing an Enterprise Project Type</i>	319
Working with the Sample Workflow	319
<i>Adapting the Sample Workflow for Your Needs</i>	327
Configuring Project Workflow Settings	328
Working with the Dynamic Workflow Solution Starter	329
<i>Deploying the Dynamic Workflow Solution Starter</i>	330
<i>Creating and Configuring a Dynamic Workflow Instance</i>	331

<i>Considerations for Working with the Dynamic Workflow Tool</i>	334
Module 09 Building and Managing the Enterprise Resource Pool	337
Enterprise Resource Pool Overview	339
<i>Understanding Enterprise vs. Local Resources</i>	339
Understanding Enterprise Resource Types.....	340
Working with the Resource Center Data Grid.....	341
<i>Creating an Ad Hoc Filter</i>	342
<i>Using AutoFilter</i>	344
<i>Sorting the Data in the Grid</i>	344
<i>Configuring Columns</i>	345
<i>Applying Views</i>	346
Creating Resources Using Project Professional 2010	346
<i>Entering General Information</i>	350
<i>Changing Working Time</i>	352
<i>Using the Custom Fields Page</i>	361
<i>Creating Non-Work Resources</i>	362
Editing Enterprise Resources Using Project Professional 2010	367
<i>Checking Out Enterprise Resources for Editing</i>	368
Using Project Web App to Create an Enterprise Resource	369
<i>Setting Type Options</i>	371
<i>Setting Identification Information Options</i>	371
<i>Setting User Authentication Options</i>	372
<i>Setting Assignment Attributes Options</i>	372
<i>Setting Exchange Server Details Options</i>	373
<i>Setting Departments Options</i>	373
<i>Setting Resource Custom Fields Options</i>	374
<i>Setting Security Options</i>	374
<i>Setting Group Fields Options</i>	375
<i>Setting Team Details Options</i>	376
Mass Editing Enterprise Resources	376
<i>Bulk Editing Enterprise Resources</i>	377
<i>Individually Editing Enterprise Resources by Batch</i>	379
Adding Resources Using Active Directory Synchronization.....	382
Preparing to Import Enterprise Resources	384
<i>Importing Resources from Active Directory</i>	386
<i>Importing Resources from Your Address Book</i>	390
<i>Verifying a Windows Account for a Resource</i>	392
<i>Preparing Custom Field Data</i>	394
Importing Enterprise Resources	398

Deactivating an Enterprise Resource	400
Module 10 Initial Project Server Configuration.....	403
Configuring Project Server 2010	405
Setting High-Level Enterprise Functionality	405
<i>Changing the Project 2007 Compatibility Mode</i>	407
<i>Specifying Project Professional Versions</i>	407
<i>Specifying Enterprise Settings Options</i>	408
<i>Specifying Currency Settings Options</i>	409
<i>Specifying Resource Capacity Settings</i>	410
<i>Specifying the Resource Plan Work Day Option</i>	410
<i>Specifying the Exchange Server Details Option</i>	411
<i>Specifying Task Mode Settings</i>	411
Configuring Exchange Server Synchronization	412
<i>Determine the Account running the Queue Service for Project Server</i>	412
<i>Configure Exchange Server</i>	412
<i>Create a Project Web App Account for each Exchange Client Access Server</i>	413
<i>Configure Exchange Users</i>	414
<i>Configure a Project Web App User for Exchange Server Synchronization</i>	415
<i>Special Considerations for Test Environments</i>	416
<i>Understanding How Exchange Synchronization Works</i>	417
Configuring Alerts and Reminders	418
Setting Options for the OLAP Cube	420
<i>Configuring the OLAP Database</i>	423
<i>Deleting an Existing OLAP Database</i>	427
Configuring Event Handlers	428
Configuring the Quick Launch Menu	431
Module 11 Configuring Time and Task Tracking.....	437
Understanding Tracking	439
Defining Financial Periods	439
Defining Time Reporting Periods	442
Configuring Timesheet Options	446
<i>Creating Line Classifications</i>	446
<i>Setting Timesheet Options</i>	447
Configuring Administrative Time	450
Disabling the Timesheet Functionality	452
Setting the Task Tracking Method	454
<i>Specifying the Tracking Method</i>	456
<i>Locking Down the Tracking Method</i>	460

<i>Setting the Reporting Display</i>	461
<i>Protecting User Updates</i>	461
<i>Defining the Near Future Planning Window</i>	462
Setting Up the Timesheet Page	463
Customizing the Tasks Page	466
<i>Using Percent of Work Complete</i>	466
<i>Using Actual Work Done and Work Remaining</i>	470
<i>Using Hours of Work Done per Period</i>	471
Tips for Using Tracking Methods.....	472
<i>Using Percent of Work Complete</i>	472
<i>Using Actual Work Done and Work Remaining</i>	473
Summary	473
Module 12 Configuring Project Server Security	475
Project Server Security Overview	477
Setting Organizational Permissions	477
Understanding Users vs. Resources.....	491
<i>Users and Resources Can Be the Same Person</i>	491
Managing User Accounts	492
<i>Creating a New User Account</i>	493
<i>Editing User Information</i>	498
<i>Deactivating a User Account</i>	499
Controlling Security with Groups and Categories.....	499
<i>Associating Multiple Groups and Categories</i>	505
<i>Understanding Built-in Groups</i>	506
<i>Understanding Built-in Categories</i>	506
Understanding Permissions	509
<i>Understanding Global Permissions and Category Permissions</i>	509
<i>Understanding Denied, Allowed and Not Allowed</i>	509
<i>Understanding Permissions Cumulative Behavior</i>	510
Managing Permissions through Groups	511
<i>Creating a New Group</i>	516
<i>Deleting a Group</i>	517
Managing Permissions through Categories	518
<i>Creating a New Category</i>	527
<i>Deleting a Category</i>	530
Using and Managing Security Templates	530
<i>Creating a New Security Template</i>	531
<i>Deleting a Security Template</i>	534

Managing AD Synchronization for Groups.....	534
Resolving Common Security Requirements	538
Module 13 Building the Project Environment.....	543
Building the Project Environment	545
Importing Existing Projects and Templates	545
<i>Publishing an Imported Project.....</i>	<i>555</i>
<i>Changing the Project Owner and Status Manager.....</i>	<i>556</i>
Building the OLAP Cube.....	562
Module 14 Creating and Managing Views	565
Understanding Views	567
Creating Gantt Chart Formats	568
Creating Grouping Formats	572
Managing Project Web App Views	575
<i>Copying and Modifying Views.....</i>	<i>577</i>
<i>Deleting Views</i>	<i>578</i>
Creating Custom Views in Project Web App.....	579
<i>Creating a Custom Project View</i>	<i>580</i>
<i>Creating a Custom Project Center View</i>	<i>585</i>
<i>Creating a Custom Resource Assignments View</i>	<i>588</i>
<i>Creating a Custom Resource Center View</i>	<i>592</i>
<i>Modifying My Work Views.....</i>	<i>596</i>
<i>Creating a Custom Resource Plan View</i>	<i>600</i>
<i>Modifying a Team Tasks View</i>	<i>602</i>
<i>Creating a Custom Team Builder View.....</i>	<i>604</i>
<i>Modifying the Timesheet View.....</i>	<i>608</i>
<i>Creating a Portfolio Analyses View</i>	<i>609</i>
<i>Creating a Portfolio Analysis Project Selection View</i>	<i>613</i>
Understanding Enterprise Views in Project Professional 2010.....	614
<i>Working with the Enterprise Global File</i>	<i>615</i>
<i>Adding Custom Views to the Enterprise Global</i>	<i>616</i>
<i>Removing Pollution from the Enterprise Global</i>	<i>617</i>
Using the 4-Step Method to Create a New View.....	619
<i>Select or Create a Table</i>	<i>620</i>
<i>Select or Create a Filter</i>	<i>620</i>
<i>Select or Create a Group.....</i>	<i>620</i>
<i>Create the New Custom View</i>	<i>620</i>
Creating Useful Enterprise Views	621
<i>Creating an Enterprise Duration Variance View.....</i>	<i>621</i>

<i>Creating an Enterprise Publishing View</i>	631
<i>Creating an Enterprise Resource Sheet View</i>	634
Module 15 Managing Project Sites	641
Introducing SharePoint.....	643
<i>Understanding the SharePoint Model</i>	644
Managing the SharePoint/Project Server Connection.....	650
<i>Managing Project Site Provisioning</i>	650
<i>Managing Project Sites</i>	653
<i>Bulk Updating Project Sites</i>	656
Modifying Project Sites.....	656
<i>Managing List and Library Metadata</i>	657
<i>Managing Views of List and Library Items.....</i>	674
<i>Managing List and Library Settings.....</i>	692
<i>Creating New Lists and Libraries</i>	720
<i>Creating and Editing Pages</i>	734
<i>Managing Project Site Settings</i>	744
Module 16 Configuring Business Intelligence and Reporting.....	763
Reporting and Business Intelligence Overview.....	765
Reporting Architecture Overview	768
<i>Relational Database Overview</i>	768
<i>OLAP Database Overview</i>	769
Business Intelligence Center Overview	774
<i>Understanding the Business Intelligence Center Site.....</i>	774
<i>Built-In Microsoft Excel Reports Overview.....</i>	779
<i>Business Intelligence Center Security Overview</i>	779
Microsoft SharePoint Excel Services Overview	780
Working With the Built-In Microsoft Excel Reports	782
<i>Excel Sample Reports Overview</i>	782
<i>Excel Report Templates Overview</i>	784
<i>Excel Data Connection Files Overview.....</i>	785
<i>Viewing the Sample Excel Reports in Your Web Browser</i>	789
<i>Opening the Sample Excel Reports with Microsoft Excel.....</i>	794
<i>Creating a Custom Excel Report by Modifying a Sample Report</i>	796
<i>Creating a Custom Excel Report Based on a Template</i>	798
<i>Common Methods of Modifying an Excel Pivot Report.....</i>	800
<i>Creating a Custom Excel Report Using a Data Connection File</i>	813
Working with SharePoint Dashboards	821
<i>Creating a Dashboard Page</i>	821

<i>Embedding Excel Data into a Dashboard Page</i>	823
Adding Non-Project Server Users as Report Viewers	827
Module 17 Managing Project Server Day to Day	829
Supporting Project Server	831
Performing Database Management through PWA	831
Checking in Enterprise Objects	831
Deleting Enterprise Objects	833
<i>Deleting Enterprise Projects</i>	834
<i>Deleting Resources and Users</i>	837
<i>Deleting Status Report Responses</i>	841
<i>Deleting Timesheets</i>	842
<i>Deleting User Delegates</i>	843
Working with Administrative Backups	844
<i>Setting an Automatic Daily Backup Schedule</i>	845
<i>Backing Up Enterprise Objects Manually</i>	846
<i>Restoring Backed-up Objects</i>	847
Changing or Restarting Workflows	850
Configuring and Managing the Queue	853
<i>Understanding the Queue Process</i>	854
<i>Understanding Job States</i>	855
<i>Working with the Manage Queue Jobs Page</i>	857
<i>Troubleshooting the Queue</i>	861
<i>Configuring the Queue</i>	862
Monitoring Project Server Licenses	865
Monitoring and Troubleshooting Project Server	866
<i>Working with Unified Logging Service (ULS) files</i>	867
<i>Using the Reliability and Performance Monitor</i>	872
Configuring a SQL Server 2008 Maintenance Plan	873
Index	881